

B-3463/B-3647 Timeline for Design-Build Contractor Selection Process

B-3463 Bridge 171 over South Buffalo Creek on SR 2819

B-3647 Bridge 172 over North Buffalo Creek on SR 2770

RFQ Advertisement <i>All Scope Details due to Design Services</i>	May 1, 2003
Design Services to Distribute Draft RFP Internally,	May 22, 2003
Statement of Qualifications due back from Contractors	May 22, 2003
Department Comments of Draft RFP Review to Design Services	June 5, 2003
Department Announces Shortlisted Firms Draft RFP Provided to Shortlisted Firms	June 19, 2003
Pre-RFP Meeting with Shortlisted Firms	July 7, 2003
Response to Comments from Shortlisted Firms Due to Design Services	July 18, 2003
<i>Issue Final RFP</i>	<i>August 1, 2003</i>
Technical Proposals and Sealed Price Proposals Due	August 29, 2003
Technical Presentations by Shortlisted Firms	September 15, 2003
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	September 16, 2003
<i>Award of Project by Board of Transportation</i>	<i>October 2, 2003</i>

Dates for highlighted activities are critical and must be met in order to reach the October 2, 2003 award date.