

B-4974 and 15BPR.43 - Timeline for Design-Build Team Selection Process

Rehabilitation and Superstructure Replacement of Bridge No. 51 and Rehabilitation of Bridge No. 50 over Pee Dee River on NC 24-73-27 in Stanly County

August 22, 2018

Request for Qualifications Advertisement	July 16, 2018
Statement of Qualifications (SOQ) due from Design-Build Teams	August 13, 2018
Department Announces Short-listed Teams	August 21, 2018
Department Issues First Industry Draft RFP to Short-listed Teams	August 22, 2018
1st Industry Draft Meeting with Short-listed Teams	September 11, 2018
PCL Civil Constructors, Inc.	9:00 A.M.
Lee Construction Company of the Carolinas, Inc.	10:15 A.M.
Crowder Construction Company	11:30 A.M.
Department Issues Final RFP to Short-listed Teams	September 27, 2018
Technical Proposals and Sealed Price Proposals Due	November 1, 2018
Technical Presentations by Short-listed Teams	November 15, 2018
Open Price Proposals	November 20, 2018

**** NOTE ** All dates are approximate and subject to change without notice**