B-5018 Timeline for Design-Build Team Selection Process

Replacement of Bridge #12 over Ahoskie Creek and Bridge #25 over Ahoskie Creek overflow on US 13-NC 42 in Hertford County

Revised October 28, 2009

	May 15, 2009
Statement of Qualifications due from Design-Build Teams	June 10, 2009
Department Announces Shortlisted Teams	June 24, 2009
Issue Industry Draft RFP to Shortlisted Teams	June 26, 2009
Pre-RFP Meeting with Shortlisted Teams	July 8, 2009
Atwell Construction Company, Inc.	8:30 a.m.
Sanford Contractors, Inc.	9:45 a.m.
S.T. Wooten Corporation	11:00 a.m.
Issue Final RFP to Shortlisted Teams	July 21, 2009
Technical Proposals and Sealed Price Proposals Due	October 6, 2009
Technical Presentations by Shortlisted Teams	October 15, 2009
Atwell Construction Company, Inc.	8:30 a.m.
Sanford Contractors, Inc.	9:45 a.m.
S.T. Wooten Corporation	11:00 a.m.
Open Price Proposals	November 3, 2009
Award of Project	November 5, 2009

Note: All dates are approximate and subject to change