

## CM/GC TIMELINE

### I-40 Bridges Haywood County

**March 19, 2021**

Advertisement	February 1, 2021
LOI Due	March 1, 2021
Shortlist	March 10, 2021
Shortlist Notification	March 12, 2021
RFQ Issued	March 12, 2021
Question and Answer Sessions	<b>April 6–7, 2021</b>
<b>April 6, 2021</b>	
• Archer-Wright JV	<b>9:00 am</b>
• Flatiron Constructors	<b>10:45 am</b>
• Granite Construction	<b>12:30 pm</b>
<b>April 7, 2021</b>	
• Kiewit Infrastructure South Company	<b>9:00 am</b>
• PCL Civil Constructors, Inc.	<b>10:45 am</b>
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	<b>April 22, 2021</b>
SOQ Review by TRC	<b>April 28, 2021</b>
Team Interviews (at the discretion of the Department)	<b>April 29, 2021</b>
CM/GC Selection and Notification for Preconstruction Contract	<b>May 6, 2021</b>
Anticipated NTP	<b>June 3, 2021</b>
Phase 1, Phase 1 Bridge No. 57 Construction Contract Award	<b>September 21, 2021</b>
Phase 2, Phase 2 Bridge Nos. 159 and 171 Construction Contract Award	<b>Spring 2022</b>
Phase 3, Phase 3 Bridge Nos. 124 and 142 Construction Contract Award	<b>Spring 2023</b>