



**February 5, 2021**

**I-95 / U.S. 70 & U.S. 74 Broadband Infrastructure Project TIP R-5777D / I-5986C / HO-0002A, B  
& C**

**Notice to Proposers – Final Procurement Schedule**

All events and dates set forth in the Procurement Schedule and elsewhere in the Information to Proposers are subject to change in NCDOT's sole discretion, and the Proposer shall be solely responsible for monitoring the Procurement Schedule for any such changes. The Department has issued the Final RFP after receiving the relevant approvals. The Department looks forward to concluding the Project procurement process, and thanks Proposers for their patience and commitment to date.



Activity	Original Date	Revised Date
First Industry Draft RFP issued to Short-listed Teams	June 19, 2020	N/A
Proposers Questions due on First Industry Draft RFP	July 10, 2020	N/A
First 1-on-1 Meetings with Short-listed Teams	July 21-22, 2020	N/A
Second Industry Draft RFP and Draft Project Agreements issued to Short-listed Teams	August 6, 2020	August 21, 2020
Proposers Questions due on Second Industry Draft RFP and Draft Project Agreements	N/A	September 7, 2020
Second Meeting with Short-listed Teams	August 17-18, 2020	September 16-17, 2020
Department Issues Third Industry Draft to Short-Listed Teams	November 20, 2020	N/A
Proposers Questions due on Third Industry Draft RFP and Draft Project Agreements	December 4, 2020	December 8, 2020
Third Meeting with Short-Listed Teams	December 15-16, 2020	December 16-17, 2020
Department Issues Fourth Industry Draft RFP and Draft Project Agreements	N/A	January 29, 2021
Department Issues Final RFP to Short-listed Teams	August 26, 2020	February 5, 2021
Proposal Submissions Due	September 24, 2020	March 12, 2021
Department Issues Clarification Requests to Short-Listed Teams If Required by NCDOT	N/A	March 16, 2021
1-on-1 Meetings with Teams that Submit Compliant Proposals If Required by NCDOT	October 1-2, 2020	March 18-19, 2021
Clarification Responses due from Proposers If Required by NCDOT	N/A	March 22, 2021
Preferred Procurement Track and Preferred Bidder Selection	October 20, 2020	March 26, 2021

**Note:** Revisions in red.