

## U-5798A Express Design-Build Procurement Timeline

SR 1102 (Gillis Hill Road) widening, from north of SR 1112 (Stoney Point Road) to US 401  
(South Raeford Road), and Bridge No. 250075 replacement

**July 26, 2019**

<b>RFQ Advertisement</b>	<b>June 17, 2019</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>July 17, 2019</b>
<b>Department Announces Short-listed Teams</b>	<b>July 26, 2019</b>
<b>Department Issues Industry Draft RFP to Short-listed Teams</b>	<b>July 26, 2019</b>
<b>First Meeting with Short-listed Teams</b>	<b>August 8, 2019</b>
<b>Barnhill Contracting Company</b>	<b>9:00 a.m.</b>
<b>Blythe Development Company</b>	<b>10:15 a.m.</b>
<b>Fred Smith Company</b>	<b>11:30 a.m.</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>August 22, 2019</b>
<b>Second Meeting with Short-listed Teams</b>	<b>September 12, 2019</b>
<b>Barnhill Contracting Company</b>	<b>9:00 a.m.</b>
<b>Blythe Development Company</b>	<b>10:15 a.m.</b>
<b>Fred Smith Company</b>	<b>11:30 a.m.</b>
<b>Fuel Usage Factor Chart and Estimate of Quantities Due</b>	<b>October 8, 2019</b>
<b>Price Proposals Due</b>	<b>October 15, 2019</b>
<b>Open Price Proposals</b>	<b>October 15, 2019</b>

**NOTE: All dates are approximate and subject to change.**