

CM/GC TIMELINE

Div. 8 US Open Project Moore County

May 25, 2023

Advertisement	April 3, 2023
LOI Due	April 17, 2023
Shortlist Notification	April 26, 2023
RFQ Issued	April 26, 2023
Question and Answer Sessions	May 4, 2023
Flatiron Constructors – FSC Joint Venture	1:00 PM
Kiewit Infrastructure South Co.	2:15 PM
S.T. Wooten Corporation	3:30 PM
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	May 18, 2023
Team Interviews (at the discretion of the Department)	June 1, 2023
CM/GC Selection and Notification for Preconstruction Contract	June 1, 2023
Anticipated NTP	June 15, 2023