

**Dredge Timeline  
For Design-Build Team Selection Process  
May 13, 2013**

The Project will involve the Design and Construction of a 12" Cutter Head Suction/Discharge Dredge.

<b>RFQ Advertisement</b>	<b>May 15, 2013</b>
<b>Statement of Qualifications due from Design Build Teams</b>	<b>June 27, 2013</b>
<b>Department Announces Short-listed Teams</b>	<b>July 11, 2013</b>
<b>Issue Industry Draft RFP to Teams</b>	<b>July 12, 2013</b>
<b>Industry Draft Meeting with Teams</b>	<b>July 25, 2013</b>
<b>Issue Final RFP to Teams</b>	<b>August 1, 2013</b>
<b>Deadline for Submittal of Alternative Technical Concepts</b>	<b>August 14, 2013</b>
<b>Technical Proposals and Sealed Price Proposals Due</b>	<b>September 4, 2013</b>
<b>Technical Presentations by Teams</b>	<b>September 16, 2013</b>
<b>Open Price Proposals</b>	<b>September 17, 2013</b>

**NOTE: All dates are subject to change without notice.**