

EB-4993 Timeline for Design-Build Team Selection Process

**Neuse River Greenway Project from Wake/Johnston County Line to
Sam's Branch Creek in Johnston County**

REVISED 2/12/2010

Request for Qualifications (RFQ) Advertisement	December 1, 2009
Statement of Qualifications (SOQ) due from Design-Build Team	January 5, 2010
Department Announces Shortlisted Teams	January 15, 2010
Issue Industry Draft RFP to Shortlisted Teams	January 15, 2010
Meeting with Shortlisted Teams	January 29, 2010
C.C. Mangum Company, LLC	1:00 PM
Narron Contracting, Inc.	2:00 PM
T.A. Loving Company, Inc.	3:00 PM
Issue Final RFP to Shortlisted Teams	February 12, 2010
Technical Proposals and Sealed Price Proposals Due	April 8, 2010
Technical Presentations by Shortlisted Teams	April 19, 2010
C.C. Mangum Company, LLC	8:30 AM
Narron Contracting, Inc.	10:15 AM
T.A. Loving Company, Inc.	1:00 PM
Open Price Proposals	April 20, 2010
Award of Project	May 6, 2010

NOTE: All dates are approximate and subject to change without notice.