

General Procurement Timeline

Express Design-Build Spring Year 8 Projects Division 13

March 1, 2019

All Contracts Advertised	March 1, 2019
Statements of Qualifications Due from Prospective Design-Build Teams Set ALL	March 21, 2019
Shortlisted Teams Announced for Sets ALL	March 27, 2019
Issue Industry Draft Request for Proposals for Division 13 Set C	March 28, 2019
Meeting with Short-listed Teams (Q&A) for Division 13 Set C	April 11, 2019
Issue Final Request for Proposals for Division 13 Set C	April 23, 2019
Price Proposals Due for Division 13 Set C	May 21, 2019
Open Price Proposals Due for Division 13 Set C	May 21, 2019
Issue Industry Draft Request for Proposals for Division 13 Set D	April 16, 2019
Meeting with Short-listed Teams (Q&A) for Division 13 Set D	April 30, 2019
Issue Final Request for Proposals for Division 13 Set D	May 14, 2019
Price Proposals Due for Division 13 Set D	June 18, 2019
Open Price Proposals Due for Division 13 Set D	June 18, 2019
Issue Industry Draft Request for Proposals for Division 13 Set E	August 20, 2019
Meeting with Short-listed Teams (Q&A) for Division 13 Set E	September 4, 2019
Issue Final Request for Proposals for Division 13 Set E	September 24, 2019