

**Division 7 Set A Express Design-Build Timeline**

**April 9, 2013**

<b>Department Provides Industry Draft RFP to DB Teams</b>	<b>February 7, 2013</b>
<b>Meeting with Short-listed Teams (Q&amp;A)</b>	<b>February 21, 2013</b>
<b>Blythe Construction, Inc.</b>	<b>8:30 a.m.</b>
<b>DANE Construction, Inc.</b>	<b>9:15 a.m.</b>
<b>Fred Smith Company</b>	<b>10:00 a.m.</b>
<b>Thompson-Arthur Division APAC Atlantic, Inc.</b>	<b>10:45 a.m.</b>
<b>Vecellio &amp; Grogan, Inc.</b>	<b>11:30 a.m.</b>
<b>Issue Final RFP</b>	<b>March 5, 2013</b>
<b>Price Proposals Due</b>	<b>May 20, 2013</b>
<b>Open Price Proposals</b>	<b>May 21, 2013</b>

**NOTE: All dates are approximate and subject to change without notice.**