

Division 7 Set B Express Design-Build Timeline

January 24, 2013

Department Provides Industry Draft RFP to DB Teams	January 22, 2013
Meeting with Short-listed Teams (Q&A)	January 31, 2013
Corman Construction, Inc.	1:00 p.m.
Haymes Brothers	1:45 p.m.
DLB, Inc.	2:30 p.m.
Mountain Creek Contractors	3:15 p.m.
DeVere Construction Company, Inc.	4:00 p.m.
Issue Final RFP	February 13, 2013
Price Proposals Due	March 15, 2013
Open Price Proposals	March 19, 2013

NOTE: All dates are approximate and subject to change without notice.