## <u>Division 13 Set C Express Design-Build Timeline</u>

## March 7, 2013

Department Provides Industry Draft RFP to DB Teams	March 7, 2013
Meeting with Short-listed Teams (Q&A)	March 20, 2013
Owle Construction	1:00 p.m.
Apple Tuck & Associates, Inc.	1:45 p.m.
Mountain Creek Contractors	2:30 p.m.
DeVere Construction Company, Inc.	3:15 p.m.
Issue Final RFP	April 9, 2012
Price Proposals Due	May 20, 2013
Open Price Proposals	May 21, 2013

NOTE: All dates are approximate and subject to change without notice.