General Procurement Timeline

Division 11 Set B Express Design-Build Project Year 7 Winter

November 30, 2017

November 1, 2017
November 21, 2017
November 29, 2017
November 29, 2017
December 13, 2017
9:00 AM
9:45 AM
10:30 AM
3:15 PM
December 20, 2017
January 16, 2018
January 16, 2018

All dates are tentative and subject to change.

Timelines for each individual contract will be developed and posted on the website once the shortlisted teams are announced.