

**Division 11 Set B Express Design-Build Timeline**

**April 30, 2012**

<b>Department Provides Industry Draft RFP to DB Teams</b>	<b>April 17, 2012</b>
<b>Meeting with Short-listed Teams (Q&amp;A)**</b>	<b>April 25, 2012</b>
<b>Apple Tuck &amp; Assoc., Inc.</b>	<b>1:00 PM</b>
<b>Mountain Creek Contractors, Inc.</b>	<b>1:45 PM</b>
<b>Vannoy Construction Co.</b>	<b>2:30 PM</b>
<b>Wright Brothers Construction Co., Inc.</b>	<b>3:15 PM</b>
<b>Issue Final RFP</b>	<b>April 30, 2012</b>
<b>Price Proposals Due</b>	<b>June 15, 2012</b>
<b>Open Price Proposals</b>	<b>June 19, 2012</b>

**NOTE: All dates are approximate and subject to change without notice.**

**\*\* Meetings will be held in the Pamlico Conf. Room**