

## **Contract C201345 Timeline for Design-Build Contractor Selection Process**

Bridge 180 on SR 1123 and Bridge 111 on US 276 over Pigeon River in Haywood County

<b>Issue Final RFP</b>	<b>October 25, 2004</b>
<b>RFP Meeting with Shortlisted Firms</b>	<b>November 2, 2004</b>
<b>Technical Proposals and Sealed Price Proposals Due</b>	<b>November 22, 2004</b>
<b>Determination of Best Value, Open Price Proposals and Announce Technical Scores</b>	<b>November 24, 2004</b>
<b>Award of Project by Contracts Officer</b>	<b>November 29, 2004</b>
<b>Performance Bonds due in Contracts Office</b>	<b>December 1, 2004</b>