

**I-2513B & D Design-Build Procurement Timeline**

I-26 / I-240 from South of US 19-23 Bus / SR 3548 (Haywood Road) to North of NC 251 / SR 1781 (Broadway Street) and SR 1477 (Riverside Drive) from SR 1517 (Hill Street) to NC 251 (Broadway Street)

**March 25, 2024**

RFQ Advertisement	January 13, 2023
Statement of Qualifications due from Design-Build Teams	February 14, 2023
Department Announces Short-listed Teams	March 8, 2023
Department Issues Industry Draft RFP to Short-listed Teams	March 8, 2023
First Meeting with Short-listed Teams	March 30, 2023
Department Holds Statement of Qualifications Debriefs	Week of April 03, 2023
Department Issues Second Industry Draft RFP to Short-listed Teams	April 19, 2023
Second Meeting with Short-listed Teams	May 3, 2023
Department Issues Third Industry Draft RFP to Short-listed Teams	July 11, 2023
Third Meeting with Short-listed Teams	July 26, 2023
Department Issues Final RFP to Short-listed Teams	November 3, 2023
Technical Proposals Due	January 23, 2024
Sealed Price Proposals Due	February 13, 2024
Technical Presentations by Short-listed Teams	February 14, 2024
Open Price Proposals	February 20, 2024
<b>Department issues BAFO w/ O&amp;R Ind. Draft RFP to Short-listed Teams</b>	<b>March 25, 2024</b>
<b>BAFO Q&amp;A Meeting with Short-listed Teams</b>	<b>April 8, 2024</b>
<b>Archer-Wright JV</b>	<b>8:30 a.m.</b>
<b>Balfour Beatty</b>	<b>10:30 a.m.</b>
<b>Flatiron-United-BDC JV</b>	<b>1:00 p.m.</b>
<b>Department issues BAFO w/ O&amp;R Final RFP to Short-listed Teams</b>	<b>April 15, 2024</b>
<b>Supplemental Technical Proposals Due</b>	<b>April 29, 2024</b>
<b>Supplemental Sealed Price Proposals Due</b>	<b>May 2, 2024</b>
<b>Determination of Best and Final Offer</b>	<b>May 7, 2024</b>
<b>Department Holds Technical Proposal Debriefs (Pending Contract Execution)</b>	<b>Week of June 3, 2024</b>

NOTE: All dates are approximate and subject to change.