

I-2513B & D Design-Build Procurement Timeline

I-26 / I-240 from South of US 19-23 Bus / SR 3548 (Haywood Road) to North of NC 251 / SR 1781 (Broadway Street) and SR 1477 (Riverside Drive) from SR 1517 (Hill Street) to NC 251 (Broadway Street)

July 6, 2023

RFQ Advertisement	January 13, 2023
Statement of Qualifications due from Design-Build Teams	February 14, 2023
Department Announces Short-listed Teams	March 8, 2023
Department Issues Industry Draft RFP to Short-listed Teams	March 8, 2023
First Meeting with Short-listed Teams	March 30, 2023
Department Holds Statement of Qualifications Debriefs	Week of April 03, 2023
Department Issues Second Industry Draft RFP to Short-listed Teams	April 19, 2023
Second Meeting with Short-listed Teams	May 3, 2023
Department Issues Third Industry Draft RFP to Short-listed Teams	July 11, 2023
Third Meeting with Short-listed Teams	July 26, 2023
Department Issues Final RFP to Short-listed Teams	October 31, 2023
Technical Proposals Due	January 23, 2024
Sealed Price Proposals Due	February 12, 2024
Technical Presentations by Short-listed Teams	February 13, 2024
Open Price Proposals	February 20, 2024
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of March 17, 2024

NOTE: All dates are approximate and subject to change.