

I-2808A Timeline for Design-Build Team Selection Process

I-77 from South of SR 1225 to US 21 Yadkin County

Revised June 29, 2006

RFQ Advertisement		November 15, 2005
Statement of Qualifications due back from Contractors		December 6, 2005
Department Announces Shortlisted Firms		December 14, 2005
Issue External RFP to Teams		December 19, 2005
Pre-RFP Meeting with Shortlisted Firms	Riverwood Conference Room	January 10, 2006
Issue Final RFP		February 7, 2006
Optional Question and Answer Meeting	Riverwood Conference Room	February 16, 2006
	APAC	12:30 pm (confirmed)
	Blythe	1:30 pm (confirmed)
	Lane	2:30 pm (confirmed)
Technical Proposals and Sealed Price Proposals Due		November 20, 2006
Technical Presentations by Shortlisted Firms (Structure Design Unit's Conference Room 'C' in Building A)		December 11, 2006
	APAC	8:00 am
	Blythe	10:00 am
	Lane	1:00 pm
Determination of Best Value, Open Price Proposals and Announce Technical Scores		December 21, 2006
Award of Project by Board of Transportation		January 2007