

**I-3306A / W-5707C Design-Build Procurement Timeline**

**I-40 Widening from I-85 in Orange County to the Durham County Line with Interchange Modifications, Including the I-40 / NC 86 Interchange; and I-40 Westbound Temporary Pavement Marking and Overhead Lane Use Sign Modifications near US 15-501 in Durham County**

**June 18, 2021**

<b>RFQ Advertisement</b>	<b>February 1, 2021</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>March 2, 2021</b>
<b>Department Announces Short-listed Teams</b>	<b>March 17, 2021</b>
<b>Department Issues Industry Draft RFP to Short-listed Teams</b>	<b>March 24, 2021</b>
<b>First Meeting with Short-listed Teams</b>	<b>April 7, 2021</b>
Archer Western Construction, LLC	9:00 a.m.
Flatiron Constructors, Inc.	10:15 a.m.
Fluor - United JV	11:30 a.m.
The Lane Construction Corporation	1:45 p.m.
<b>Department Holds Statement of Qualifications Debriefs</b>	<b>Week of April 12, 2021</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>April 23, 2021</b>
<b>Second Meeting with Short-listed Teams</b>	<b>May 5, 2021</b>
Archer Western Construction, LLC	9:00 a.m.
Flatiron Constructors, Inc.	10:15 a.m.
Fluor - United JV	11:30 a.m.
The Lane Construction Corporation	1:45 p.m.
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>May 20, 2021</b>
<b>Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due</b>	<b>July 27, 2021</b>
<b>Sealed Price Proposals Due</b>	<b>August 10, 2021</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>August 11, 2021</b>
Archer Western Construction, LLC	8:30 a.m.
Flatiron Constructors, Inc.	10:30 a.m.
The Lane Construction Corporation	<b>1:00 p.m.</b>
<b>Open Price Proposals</b>	<b>August 17, 2021</b>
<b>Department Holds Technical Proposal Debriefs (Pending Contract Execution)</b>	<b>Week of September 13, 2021</b>

**NOTE: All dates are approximate and subject to change.**