

## Design-Build Release for Construction (RFC) Document List

**I-3306BB I-40 from Orange County Line to NC 147 Last Updated: 04/30/07**

The purpose of this Design-Build Release for Construction (RFC) Document List is to insure that the Design-Build Team, the Alternative Delivery Unit, the Resident Engineer, and other North Carolina Department of Transportation (NCDOT) representatives are moving forward on the DB Project using the most current RFC Documents. This list is to serve as a single point of reference to identify the latest revision available for all RFC documents pertaining to this DB Project.

The presence of an RFC plan on this list in no way relieves the Design-Build Team from satisfying all prerequisites contained in the contract for construction.

*Note: Dates in parentheses indicate that the referenced RFC sheets contain multiple seals with different dates.*

### Primary Contacts:

Design-Build Engineer: Jeffrey M. Garland, P.E., P.M.P., 919-250-4128

Resident Engineer: Phillip Johnson, P.E., 919-733-9499

Assistant Resident Engineer: Eben Miller, 919-733-9499

<b>DETOUR ROUTE PLANS FOR RAMP AND LOOP CLOSURES</b>		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
TCP-1	04/27/07	
DET-1 to DET-14	04/27/07	
<b>EROSION &amp; SEDIMENT PLAN FOR SLURRY BASINS</b>		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
EC1, EC2	04/05/07	03/16/07
<b>ROADWAY PLANS</b>		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
1	12/18/06	
1A	11/22/06	
2	01/26/07	
4	01/26/07	
5	12/18/06	
6 to 8	01/26/07	
9 to 16	12/18/06	
17 to 19	01/26/07	
20	12/18/06	
21 to 25	01/26/07	
26 to 37	12/18/06	
38	01/26/07	
39 to 41	12/18/06	
42 to 44	01/26/07	
45	12/18/06	
PM - 1	12/29/06	
PM - 2 to PM - 3	10/25/06	
PM - 4 to PM - 5	12/29/06	
PM - 6 to PM - 7	10/25/06	
PM - 8 to PM - 9	12/29/06	

PM - 10 to PM - 11	10/25/06	
PM - 12 to PM - 14	12/29/06	
PM - 15 to PM - 19	10/25/06	
PM -20	12/29/06	
PM -21 to PM - 22	10/25/06	
PM - 23 to PM - 25	12/29/06	
PM - 26 to PM - 28	10/25/06	
<b>SIGNING PLANS</b>		
<b>Sheet Nos</b>	<b>Current RFC Document Dates</b>	<b>Previous RFC Document Dates</b>
TCP-I, TCP-II	03/14/07	
ALT 1 to ALT 5	03/14/07	
<b>STRUCTURAL PLANS</b>		
<b>Sheet Nos</b>	<b>Current RFC Document Dates</b>	<b>Previous RFC Document Dates</b>
S-1 to S-3	04/27/07	
<b>TRAFFIC CONTROL AND TEMP PAVEMENT MARKING PLANS</b>		
<b>Sheet Nos</b>	<b>Current RFC Document Dates</b>	<b>Previous RFC Document Dates</b>
TCP-1 to TCP-10	03/15/07	