

## I-3311D Timeline for Design-Build Team Selection Process

*I-77 from I-485 to SR 2136 (Gilead Road) Exit 23*

**Revised Timeline January 3, 2005**

<b>RFQ Advertisement</b>	<b>August 15, 2004</b>
<b>Statement of Qualifications due back from Contractors</b>	<b>September 22, 2004</b>
<b>Department Announces Shortlisted Firms, Provides External RFP to Teams</b>	<b>October 6, 2004</b>
<b>Pre-RFP Meeting with Shortlisted Firms</b>	<b>October 29, 2004</b>
<b>Issue Final RFP</b>	<b>December 7, 2004</b>
<b>Technical Proposals and Sealed Price Proposals Due</b>	<b>January 11, 2005</b>
<b>Technical Presentations by Shortlisted Firms -</b>	<b>Traffic Control Conference Room</b>
	<b>APAC</b>
	<b>8:00-9:30 am</b>
	<b>Crowder</b>
	<b>10:00-11:30 am</b>
	<b>Rea</b>
	<b>1:00-2:30 pm</b>
<b>Determination of Best Value, Open Price Proposals and Announce Technical Scores</b>	<b>January 20, 2005</b>
	<b>Traffic Control Conference Room</b>
	<b>2:00 pm</b>
<b>Award of Project by Board of Transportation</b>	<b>February 3, 2005</b>