

## I-3802A Timeline for Design-Build Team Selection Process

I-85 from north of NC 73 to north of Lane Street

February 26, 2014

Request for Qualifications Advertisement	March 1, 2013
Statement of Qualifications (SOQ) due back from Design-Build Teams	April 2, 2013
Department Announces Short-listed Teams	April 18, 2013
Department Provides Industry Draft RFP to Short-listed Teams	May 24, 2013
Meeting with Short-listed Teams	June 6, 2013
Blythe Construction, Inc.	8:30 a.m.
HRI Bridge Company / Blythe Development Company JV	9:45 a.m.
The Lane Construction Corporation	11:00 a.m.
Issue Second Industry Draft RFP	July 1, 2013
Second Meeting with Short-listed Teams	July 22, 2013
Blythe Construction, Inc.	10:00 a.m.
Flatiron / Blythe Development Company JV	11:15 a.m.
The Lane Construction Corporation	1:30 p.m.
Issue Third Industry Draft RFP	September 6, 2013
Issue Final RFP	January 3, 2014
Third Meeting with Short-listed Teams	January 22, 2014
Blythe Construction, Inc.	9:00 a.m.
Flatiron / Blythe Development Company JV	10:00 a.m.
The Lane Construction Corporation	11:00 a.m.
Technical Proposals and Sealed Price Proposals Due	February 25, 2014
Technical Presentations by Short-listed Teams	March 20, 2014
Blythe Construction, Inc.	8:30 a.m.
Flatiron / Blythe Development Company JV	10:30 a.m.
The Lane Construction Corporation	1:00 p.m.
Open Price Proposals	April 3, 2014

NOTE: All dates are approximate and subject to change without notice.