

I-3802B / I-3610 / B-5365 Design-Build Procurement Timeline

I-85 reconstruction and widening from north of Lane Street to north of the US 29 / US 601 Connector; I-85 / NC 152 and NC 152 / US 29 / US 601 Connector interchange improvements; and replacement of Bridge Nos. 21 and 34

Revised December 11, 2015

Request for Qualifications Advertisement	May 15, 2015
Statement of Qualifications due from Design-Build Teams	June 16, 2015
Department Announces Short-listed Teams	July 7, 2015
Department Issues First Industry Draft RFP to Short-listed Teams	July 17, 2015
First Meeting with Short-listed Teams	July 29, 2015
Archer Western Construction, LLC The Lane Construction Corporation Zachry Construction Corporation	9:00 a.m. 10:15 a.m. 11:30 a.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	August 25, 2015
Second Meeting with Short-listed Teams	September 9, 2015
Archer Western Construction, LLC The Lane Construction Corporation Zachry Construction Corporation	10:00 a.m. 11:15 a.m. 1:15 p.m.
Department Issues Final RFP to Short-listed Teams	November 6, 2015
Technical Proposals and Sealed Price Proposals Due	February 4, 2016
Technical Presentations by Short-listed Teams	February 22, 2016
Archer Western Construction, LLC The Lane Construction Corporation Zachry Construction Corporation	8:30 a.m. 10:30 a.m. 1:15 p.m.
Open Price Proposals	February 25, 2016

**** NOTE ** - All dates are approximate and subject to change without notice.**