

I-3803A Timeline for Design-Build Contractor Selection Process

Rehabilitation & Widening of I-85 in Mecklenburg County from US-29 to NC 73

RFQ Advertisement	<i>March 15, 2002</i>
<i>All Scope Details due to Design Services</i>	<i>April 12, 2002.</i>
Design Services to Distribute Draft RFP Internally, Statement of Qualifications due back from Contractors	May 10, 2002
Department Comments of Draft RFP Review to Design Services	May 23, 2002
Department Announces Shortlisted Firms Draft RFP Provided to Shortlisted Firms	June 13, 2002
Pre-RFP Meeting with Shortlisted Firms	July 11, 2002
Response to Comments from Shortlisted Firms Due to Design Services	July 19, 2002
<i>Issue Final RFP</i>	<i>August 1, 2002</i>
Technical Proposals and Sealed Price Proposals Due	October 10, 2002
Technical Presentations by Shortlisted Firms	October 24, 2002
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	October 25, 2002
<i>Award of Project by Board of Transportation</i>	<i>November 7, 2002</i>

Dates for highlighted activities are critical and must be met in order to reach the November 7, 2002 award date.