

I-3819B / U-6039 Design-Build Procurement Timeline

I-40 / I-77 Interchange: I-40 from SR 2003 (Indian Ridge Road) to SR 2158 (Old Mocksville Road); I-77 from SR 2171 (Jane Sowers Road) to SR 2321 (East Broad Street); and SR 2321 (East Broad Street) from Vine Street to SR 2422 (Signal Hill Drive)

September 11, 2018

RFQ Advertisement	March 1, 2018
Statement of Qualifications due from Design-Build Teams	April 2, 2018
Department Announces Short-listed Teams	April 19, 2018
Department Issues Industry Draft RFP to Short-listed Teams	April 19, 2018
First Meeting with Short-listed Teams	May 10, 2018
Balfour Beatty Infrastructure, Inc. – Branch Civil, Inc., J.V.	9:00 a.m.
Flatiron Constructors, Inc. – Blythe Development Co., J.V.	10:15 a.m.
The Lane Construction Corporation	11:30 a.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	May 24, 2018
Department Holds Statement of Qualifications Debriefs	Week of May 23, 2018
Second Meeting with Short-listed Teams	June 7, 2018
Balfour Beatty Infrastructure, Inc. – Branch Civil, Inc., J.V.	9:00 a.m.
Flatiron Constructors, Inc. – Blythe Development Co., J.V.	10:15 a.m.
The Lane Construction Corporation	11:30 a.m.
Department Issues Final RFP to Short-listed Teams	June 21, 2018
Technical Proposals and Sealed Price Proposals Due	October 16, 2018
Technical Presentations by Short-listed Teams	October 25, 2018
Balfour Beatty Infrastructure, Inc. – Branch Civil, Inc., J.V.	8:30 a.m.
Flatiron Constructors, Inc. – Blythe Development Co., J.V.	10:30 a.m.
The Lane Construction Corporation	1:15 p.m.
Open Price Proposals	October 30, 2018
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of November 26, 2018

NOTE: All dates are approximate and subject to change without notice.