

I-5110/R-2413A&B Timeline for Design-Build Team Selection Process

**Future I-73 from Joseph M. Bryan Boulevard (SR 2085)/
Airport Parkway Interchange to South of US 220 near the Haw River**

March 3, 2014

Request for Qualifications Advertisement	June 3, 2013
Statement of Qualifications (SOQ) due back from Design-Build Teams	July 11, 2013
Department Announces Short-listed Teams	July 31, 2013
Department Provides Industry Draft RFP to Short-listed Teams	August 22, 2013
Meeting with Short-listed Teams	September 10, 2013
Archer Western Contractors, LLC	8:30 a.m.
Blythe Construction, Inc.	9:45 a.m.
Flatiron Constructors, Inc. - Blythe Development Company Joint Venture	11:00 a.m.
Lane-Barnhill Joint Venture	1:15 p.m.
Issue Second Industry Draft RFP	October 9, 2013
Second Meeting with Short-listed Teams	October 22, 2013
Archer Western Contractors, LLC	8:30 a.m.
Blythe Construction, Inc.	9:45 a.m.
Flatiron Constructors, Inc. - Blythe Development Company Joint Venture	11:00 a.m.
Lane-Barnhill Joint Venture	1:15 p.m.
Issue Final RFP	November 22, 2013
Technical Proposals and Sealed Price Proposals Due	March 11, 2014
Technical Presentations by Short-listed Teams	March 25, 2014
Archer Western Contractors, LLC	8:30 a.m.
Blythe Construction, Inc.	10:15 a.m.
Flatiron - Blythe Development Company Joint Venture	1:00 p.m.
Lane-Barnhill Joint Venture	2:45 p.m.
Open Price Proposals	April 3, 2014

NOTE: All dates are approximate and subject to change without notice.