

I-5111 / I-4739 / U-6093 Design-Build Procurement Timeline

I-40 from I-440 / US 64 (Exit 301) to just north of SR 1525 (Cornwallis Road), including improvements to NC 42 and SR 1010 (Cleveland Road); and SR 2542 (Rock Quarry Road) from Olde Birch Road to SR 2544 (Sunnybrook Road) in Raleigh

May 25, 2018

RFQ Advertisement	December 15, 2017
Statement of Qualifications due from Design-Build Teams	January 17, 2018
Department Announces Short-listed Teams	February 6, 2018
Department Issues Industry Draft RFP to Short-listed Teams	February 6, 2018
First Meeting with Short-listed Teams	February 23, 2018
Granite Construction Company	9:00 a.m.
S. T. Wooten Corporation	10:15 a.m.
The Lane Construction Corporation / Blythe Development Company, J. V.	11:30 a.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	March 7, 2018
Department Holds Statement of Qualifications Debriefs	Week of March 11, 2018
Second Meeting with Short-listed Teams	March 23, 2018
Granite Construction Company	9:00 a.m.
S. T. Wooten Corporation	10:15 a.m.
The Lane Construction Corporation / Blythe Development Company, J. V.	11:30 a.m.
Department Issues Final RFP to Short-listed Teams	April 10, 2018
Technical Proposals and Sealed Price Proposals Due	June 5, 2018
Technical Presentations by Short-listed Teams	June 14, 2018
Granite Construction Company	8:30 a.m.
S. T. Wooten Corporation	10:30 a.m.
The Lane Construction Corporation / Blythe Development Company, J. V.	1:15 p.m.
Open Price Proposals	June 19, 2018
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of July 16, 2018

NOTE: All dates are approximate and subject to change.