

**General Procurement Timeline**  
**Express Design-Build I-5912**  
**I-77 Concrete Pavement Replacement**

February 01, 2018

|   |                   |
|---|-------------------|
| Advertisement   | February 1, 2018  |
|   |                   |
| Statements of Qualifications Due Back from Prospective Design-Build Teams (SOQ) | February 27, 2018 |
|   |                   |
| Shortlisted Teams Announced for Contract  | March 20, 2018    |
|   |                   |
| Issue Industry Draft Request for Proposals (IDRFP)                              | March 21, 2018    |
|   |                   |
| Meeting with Short-listed Teams (Q&A)   | March 29, 2018    |
|   |                   |
|   | 9:00 AM           |
|   | 10:00 AM          |
|   | 11:00 PM          |
|   | 12:00 PM          |
|   |                   |
| Issue Final Request for Proposals (RFP)   | April 10, 2018    |
|   |                   |
| Sealed Final Bids Due   | May 21, 2018      |
|   |                   |
| Open Price Proposals  | June 19, 2018     |
|   |                   |