

I-5986A / I-5877 Design-Build Procurement Timeline

**I-95 widening and interchange reconstruction from south of SR 1832 (Murphy Road – Exit 55)
to north of SR 1002 (Long Branch Road - Exit 71)**

March 18, 2019

RFQ Advertisement	October 1, 2018
Statement of Qualifications due from Design-Build Teams	October 30, 2018
Department Announces Short-listed Teams	November 15, 2018
Department Issues Industry Draft RFP to Short-listed Teams	November 21, 2018
First Meeting with Short-listed Teams	December 7, 2018
Department Issues Second Industry Draft RFP to Short-listed Teams	January 4, 2019
Department Holds Statement of Qualifications Debriefs	Week of December 31, 2018
Second Meeting with Short-listed Teams	January 23, 2019
Department Issues Final RFP to Short-listed Teams	February 14, 2019
Third Meeting with Short-listed Teams	March 8, 2019
Barnhill Contracting Company	10:00 a.m.
Flatiron Constructors, Inc. / Branch Civil, Inc. – Joint Venture	11:00 a.m.
S.T. Wooten Corporation	1:00 p.m.
Technical Proposals and Sealed Price Proposals Due	June 25, 2019
Technical Presentations by Short-listed Teams	July 11, 2019
Barnhill Contracting Company	9:00 a.m.
Flatiron Constructors, Inc. / Branch Civil, Inc. – Joint Venture	11:00 a.m.
S.T. Wooten Corporation	1:45 p.m.
Open Price Proposals	July 16, 2019
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of August 12, 2019

NOTE: All dates are approximate and subject to change.