

I-5986A / I-5877 Design-Build Procurement Timeline

I-95 widening and interchange reconstruction from south of SR 1832 (Murphy Road – Exit 55)
to north of SR 1002 (Long Branch Road - Exit 71)

June 7, 2019

| | |
|---|-----------------------------------|
| RFQ Advertisement | October 1, 2018 |
| Statement of Qualifications due from Design-Build Teams | October 30, 2018 |
| Department Announces Short-listed Teams | November 15, 2018 |
| Department Issues Industry Draft RFP to Short-listed Teams | November 21, 2018 |
| First Meeting with Short-listed Teams | December 7, 2018 |
| Department Issues Second Industry Draft RFP to Short-listed Teams | January 4, 2019 |
| Department Holds Statement of Qualifications Debriefs | Week of December 31, 2018 |
| Second Meeting with Short-listed Teams | January 23, 2019 |
| Department Issues Final RFP to Short-listed Teams | February 14, 2019 |
| Third Meeting with Short-listed Teams | March 8, 2019 |
| Fourth Meeting with Short-listed Teams | June 19, 2019 |
| Barnhill Contracting Company | 9:00 a.m. |
| Flatiron Constructors, Inc. / Branch Civil, Inc. – Joint Venture | 10:00 a.m. |
| S.T. Wooten Corporation | 11:00 a.m. |
| Deadline for Submitting New Alternative Technical Concepts | June 25, 2019 |
| Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due | July 30, 2019 |
| Price Proposals Due | August 12, 2019 |
| Technical Presentations by Short-listed Teams | August 14, 2019 |
| Barnhill Contracting Company | 9:00 a.m. |
| Flatiron Constructors, Inc. / Branch Civil, Inc. – Joint Venture | 11:00 a.m. |
| S.T. Wooten Corporation | 1:45 p.m. |
| Open Price Proposals | August 20, 2019 |
| Department Holds Technical Proposal Debriefs (Pending Contract Execution) | Week of September 19, 2019 |

NOTE: All dates are approximate and subject to change.