

Interstate Maintenance Timeline for Contractor Selection Process

Division 10 & 12

REVISED January 9, 2007

RFQ Advertisement		June 1, 2006
Statement of Qualifications due back from Contractors		July 7, 2006
Department Announces Shortlisted Firms		July 14, 2006
Issue External RFP to Teams		July 19, 2006
Questions and Answers with Shortlisted Firms	Structures Conference Room 'C' Building A	July 31, 2006
	Balfour Beatty Construction, Inc.	8:00 am
	Blythe Construction, Inc.	9:30 am
	DBI Services Corporation	11:00 am
	Infrastructure Corp. of America	1:30 pm
Issue Final RFP		September 22, 2006
Second Question and Answer with Shortlisted Firms	Structures Conference Room 'C' Building A	October 11, 2006
	Balfour Beatty Construction, Inc.	12:30 pm
	Blythe Construction, Inc.	1:45 pm
	DBI Services Corporation	3:00 pm
	Infrastructure Corp. of America	4:15 pm
Initial Maintenance Condition Assessment Provided to Teams		November 8, 2006*
Technical Proposals and Sealed Price Proposals Due		November 29, 2006
Technical Presentations by Shortlisted Firms	Structures Conference Room 'C' Building A	December 13, 2006
	Balfour Beatty Construction, Inc.	8:00 am
	Blythe Construction, Inc.	9:30 am
	DBI Services Corporation	11:00 am
	Infrastructure Corp. of America	1:30 pm
Determination of Best Value, Open Price Proposals and Announce Technical Scores		December 21, 2006
Release Best & Final Offer RFP		January 10, 2007
Price Proposal Due		January 24, 2007
Determination of Best Value, Open Price Proposals & Tech. Scores for Best & Final Offer		January 25, 2007
Award of Project by Board of Transportation		February 1, 2007
Project Date of Availability		May 1, 2007*

* Estimated Date