

## R-2123CE Timeline for Design-Build Team Selection Process

Modification of the Interchange at I-85 and I-485

Revised 7/22/10

Request for Qualifications Advertisement	March 15, 2010
Statement of Qualifications (SOQ) due back from Design-Build (DB) Teams	April 12, 2010
Department Announces Short-listed Teams	May 3, 2010
Department Provides Industry Draft RFP to DB Teams	May 4, 2010
Meeting with Short-listed Teams	May 19, 2010
Issue Second Industry Draft RFP	June 1, 2010
Second Meeting with Short-listed Teams	June 14, 2010
Balfour Beatty/Austin Bridge/Road, LP, Joint Venture	8:30 AM
Flatiron Constructors, Inc.	9:30 AM
KU Constructors	10:30 AM
The Lane Construction Corp.	11:30 AM
Issue Final RFP	June 28, 2010
Technical Proposals and Sealed Price Proposals Due	August 24, 2010
Technical Presentations by Short-listed Teams	September 9, 2010
Balfour Beatty/Austin Bridge/Road, LP, Joint Venture	8:00 AM
Flatiron Constructors, Inc.	9:30 AM
KU Constructors	11:00 AM
The Lane Construction Corp.	1:30 PM
Open Price Proposals	September 10, 2010

NOTE: All dates are approximate and subject to change without notice.