## R-2247CD & EC Design-Build Procurement Timeline

Winston-Salem Northern Beltway - US 421 / SR 1891 (Peace Haven Road) Interchange Modifications and US 52 (Future I-74) / NC 65 (Bethania - Rural Hall Road) Interchange Modifications

## June 28, 2016

March 15, 2016
April 12, 2016
May 5, 2016
May 16, 2016
May 26, 2016
9:30 a.m.
10:45 a.m.
12:45 p.m.
June 28, 2016
July 13, 2016
9:00 a.m.
10:15 a.m.
11:30 a.m.
July 26, 2016
September 7, 2016
<b>September 22, 2016</b>
<b>September 27, 2016</b>

NOTE: All dates are approximate and subject to change.