

## **R-2247CD & EC Design-Build Procurement Timeline**

**Winston-Salem Northern Beltway - US 421 / SR 1891 (Peace Haven Road) Interchange  
Modifications and US 52 (Future I-74) / NC 65 (Bethania - Rural Hall Road) Interchange  
Modifications**

**March 15, 2016**

<b>RFQ Advertisement</b>	<b>March 15, 2016</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>April 12, 2016</b>
<b>Department Announces Short-listed Teams</b>	<b>May 5, 2016</b>
<b>Department Issues First Industry Draft RFP to Short-listed Teams</b>	<b>May 5, 2016</b>
<b>First Meeting with Short-listed Teams</b>	<b>May 19, 2016</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>June 7, 2016</b>
<b>Second Meeting with Short-listed Teams</b>	<b>June 22, 2016</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>July 7, 2016</b>
<b>Technical Proposals and Sealed Price Proposals Due</b>	<b>August 30, 2016</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>September 15, 2016</b>
<b>Open Price Proposals</b>	<b>September 20, 2016</b>

**NOTE: All dates are approximate and subject to change.**