

## **R-2247EB Design-Build Procurement Timeline**

### **Winston-Salem Northern Beltway Interchange at US 52 (Future I-74)**

**March 28, 2018**

RFQ Advertisement	January 16, 2018
Statement of Qualifications due from Design-Build Teams	February 13, 2018
Department Announces Short-listed Teams	February 28, 2018
Department Issues Industry Draft RFP to Short-listed Teams	March 1, 2018
First Meeting with Short-listed Teams	March 13, 2018
Blythe Construction, Inc.	9:00 a.m.
The Lane Construction Corporation	10:15 a.m.
Winston-Salem Beltway Constructors, LLC Team (Thompson-Arthur Paving & Construction - a division of APAC - Atlantic, Inc. / Wright Brothers Construction Company, Inc. - Joint Venture)	11:30 a.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	<b>March 28, 2018</b>
Department Holds Statement of Qualifications Debriefs	Week of March 26, 2018
Second Meeting with Short-listed Teams	April 10, 2018
Blythe Construction, Inc.	<b>9:00 a.m.</b>
The Lane Construction Corporation	<b>10:15 a.m.</b>
Winston-Salem Beltway Constructors, LLC Team (Thompson-Arthur Paving & Construction - a division of APAC - Atlantic, Inc. / Wright Brothers Construction Company, Inc. - Joint Venture)	<b>11:30 a.m.</b>
Department Issues Final RFP to Short-listed Teams	April 24, 2018
Technical Proposals and Sealed Price Proposals Due	June 26, 2018
Technical Presentations by Short-listed Teams	July 11, 2018
Open Price Proposals	July 17, 2018
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of August 13, 2018

**NOTE: All dates are approximate and subject to change without notice.**