

R-2547 Timeline for Design-Build Contractor Selection Process

Knightdale Bypass

Pre-Request for Qualifications (RFQ) Meeting	September 28, 2001
RFQ Advertisement	October 1, 2001
<i>All Scope Details due to Design Services</i>	<i>November 1, 2001</i>
Design Services to Distribute Draft RFP Internally, Statement of Qualifications due back from Contractors	November 21, 2001
Department Comments of Draft RFP Review to Design Services	December 14, 2001
Department Announces Shortlisted Firms, Draft RFP Provided to Shortlisted Firms for Review	December 21, 2001
Pre-RFP Meeting with Shortlisted Firms	February 11, 2002
Response to Comments from Shortlisted Firms Due to Design Services	February 15, 2002
<i>Permit Received</i>	<i>April 15, 2002</i>
<i>Issue Final RFP</i>	<i>February 22, 2002</i>
Technical Proposals and Sealed Price Proposals Due	May 8, 2002
Technical Presentations by Shortlisted Firms	May 22, 2002
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	May 24, 2002
<i>Award of Project by Board of Transportation</i>	<i>June 6, 2002</i>

*Dates for highlighted activities are critical and must be met in order to reach the **June 6, 2002** award date.*