

## R-2554BB & C Timeline for Design-Build Team Selection Process

US 70 (Goldsboro Bypass) from east of Wayne Memorial Drive (SR 1556)  
to east of Promise Land Road (SR 1323)

**Revised December 12, 2011**

Request for Qualifications Advertisement	April 15, 2011
Statement of Qualifications (SOQ) due back from Design-Build Teams	May 26, 2011
Department Announces Short-listed Teams	June 15, 2011
Department Provides Industry Draft RFP to Short-listed Teams	June 24, 2011
Meeting with Short-listed Teams	July 19, 2011
Barnhill Contracting Company	9:00 a.m.
Bear Creek Constructors, Joint Venture (Austin Bridge & Road, LP / W.C. English Inc. / T.J. Lambrecht Construction, Inc.	10:15 a.m.
Flatiron Constructors, Inc.	11:30 a.m.
S.T. Wooten Corporation	1:30 p.m.
Issue Second Industry Draft RFP	August 5, 2011
Second Meeting with Short-listed Teams	August 16, 2011
Barnhill Contracting Company	8:30 a.m.
Bear Creek Constructors, Joint Venture (Austin Bridge & Road, LP / W.C. English Inc. / T.J. Lambrecht Construction, Inc.	9:30 a.m.
Flatiron Constructors, Inc.	10:30 a.m.
S.T. Wooten Corporation	11:30 a.m.
Issue Final RFP	September 19, 2011
Technical Proposals and Sealed Price Proposals Due	<b>December 22, 2011</b>
Technical Presentations by Short-listed Teams	<b>January 19, 2012</b>
<b>Barnhill Contracting Company</b>	<b>8:00 a.m.</b>
<b>Bear Creek Constructors, Joint Venture (Austin Bridge &amp; Road, LP / W.C. English Inc. / T.J. Lambrecht Construction, Inc.</b>	<b>9:45 a.m.</b>
<b>Flatiron Constructors, Inc.</b>	<b>11:30 a.m.</b>
<b>S.T. Wooten Corporation</b>	<b>2:00 p.m.</b>
Open Price Proposals	<b>January 25, 2012</b>

**Note: All dates are approximate and subject to change without notice.**