

R-2583 Timeline for Design-Build Team Selection Process

US 158 widening from the Murfreesboro Bypass to US 13 west of Winton

January 10, 2011

Request for Qualifications Advertisement	September 1, 2010
Statement of Qualifications (SOQ) due back from Design-Build Teams	September 30, 2010
Department Announces Short-listed Teams	October 18, 2010
Department Provides Industry Draft RFP to Short-listed Teams	October 29, 2010
Meeting with Short-listed Teams	November 15, 2010
Barnhill Contracting Company	1:00 PM
PLT Construction Company, Inc.	2:15 PM
S.T. Wooten Corporation	3:30 PM
Issue Second Industry Draft RFP	December 7, 2010
Second Meeting with Short-listed Teams	December 14, 2010
Barnhill Contracting Company	9:00 AM
PLT Construction Company, Inc.	10:00 AM
S.T. Wooten Corporation	11:00 AM
Issue Final RFP	January 5, 2011
Technical Proposals and Sealed Price Proposals Due	March 8, 2011
Technical Presentations by Short-listed Teams	March 22, 2011
Barnhill Contracting Company	8:30 AM
PLT Construction Company, Inc.	10:30 AM
S.T. Wooten Corporation	1:00 PM
Open Price Proposals	March 24, 2011

Note: All dates are approximate and subject to change without notice.