

## **R-2606B Timeline for Design-Build Team Selection Process**

(Formerly R-2606B and R-2606C)

US 311 Bypass from north of SR 1929 to US 220, Future I-74

**Revised 5/16/08**

<b>RFQ Advertisement</b>	<b>January 2, 2008</b>
<b>Statement of Qualifications due from Design Build Teams</b>	<b>February 7, 2008</b>
<b>Department Announces Short-listed Teams</b>	<b>March 3, 2008</b>
<b>Issue External RFP to Short-listed Teams</b>	<b>March 6, 2008</b>
<b>Pre-RFP Meeting with Short-listed Teams</b>	<b>March 24, 2008</b>
<b>Issue Final RFP to Short-listed Teams</b>	<b>April 30, 2008</b>
<b>Technical Proposals and Sealed Price Proposals Due</b>	<b>July 3, 2008</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>July 23, 2008</b>
<b>Determination of Best Value, Open Price Proposals and Announce Technical Scores</b>	<b>July 25, 2008</b>
<b>Award of Project by Board of Transportation</b>	<b>August 7, 2008</b>

**Note: All dates are approximate and subject to change.**