

R-2635D Timeline for Design-Build Team Selection Process

Triangle Expressway (Toll NC 540) / Old Holly Springs – Apex Road (SR 1153) Interchange

REVISED 05/06/2015

Request for Qualifications (RFQ) Advertisement	December 1, 2014
Statement of Qualifications (SOQ) due back from Design-Build Teams	January 6, 2015
Department Announces Short-listed Teams	January 23, 2015
Department Issues First Industry Draft RFP to Short-listed Teams	January 23, 2015
First Meeting with Short-listed Teams	February 11, 2015
Archer Western Construction, LLC	8:30 a.m.
Blythe Construction, Inc.	9:45 a.m.
FSC II, LLC dba Fred Smith Company	11:00 a.m.
S. T. Wooten Corporation	1:00 p.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	March 4, 2015
Second Meeting with Short-listed Teams	March 12, 2015
Archer Western Construction, LLC	9:00 a.m.
Blythe Construction, Inc.	10:15 a.m.
FSC II, LLC dba Fred Smith Company	11:30 a.m.
S. T. Wooten Corporation	1:30 p.m.
Department Issues Final RFP to Short-listed Teams	May 6, 2015
Technical Proposals and Sealed Price Proposals Due	June 9, 2015
Technical Presentations by Short-listed Teams	June 24, 2015
Archer Western Construction, LLC	9:00 a.m.
Blythe Construction, Inc.	11:00 a.m.
FSC II, LLC dba Fred Smith Company	1:30 p.m.
S. T. Wooten Corporation	3:30 p.m.
Open Price Proposals	June 26, 2015

**** NOTE ** All dates are approximate and subject to change without notice**