

R-2641 Timeline for Design-Build Contractor Selection Process

East Wake Expressway from US 64 Bypass to US 64

RFQ Advertisement <i>All Scope Details due to Design Services</i>	March 14, 2003
Design Services to Distribute Draft RFP Internally	April 8, 2003
Statement of Qualifications due back from Contractors Department Comments of Draft RFP Review to Design Services	April 25, 2003
Department Announces Shortlisted Firms Draft RFP Provided to Shortlisted Firms	May 23, 2003
Environmental Meeting with Shortlisted Firms	May 29, 2003
Pre-RFP Meeting with Shortlist Firms	June 20, 2003
Response to Comments from Shortlisted Firms Due to Design Services	July 11, 2003
<i>Issue Final RFP</i>	<i>July 25, 2003</i>
Technical Proposals and Sealed Price Proposals Due	August 29, 2003
Technical Presentations by Shortlisted Firms	September 11, 2003
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	September 16, 2003
<i>Award of Project by Board of Transportation</i>	<i>October 2, 2003</i>

Dates for highlighted activities are critical and must be met in order to reach the October 2, 2003 award date.