

R-2721A Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, from NC 55 Bypass to East of Pierce Olive Rd

November 7, 2018

Industry Forum	April 12, 2018
RFQ Advertisement	September 4, 2018
Statement of Qualifications due from Design-Build Teams	October 2, 2018
Department Announces Short-listed Teams	October 18, 2018
Department Issues Industry Draft RFP to Short-listed Teams	October 18, 2018
Department Holds Statement of Qualifications Debriefs	Week of October 29, 2018
First Meeting with Short-listed Teams	November 1, 2018
Flatiron-Branch JV & Gannett Fleming	9:00 AM
Lane-Blythe JV & WSP	10:15 AM
Granite-Fred Smith JV & Parrish and Partners	12:30 PM
Archer Western & STV	1:45 PM
Department Issues Second Industry Draft RFP to Short-listed Teams	November 7, 2018
Second Meeting with Short-listed Teams	December 6, 2018
Lane-Blythe JV & WSP	9:00 AM
Granite-Fred Smith JV & Parrish and Partners	10:00 AM
Archer Western & STV	11:00 AM
Flatiron-Branch JV & Gannett Fleming	1:00 PM
Department Issues Third Industry Draft RFP to Short-listed Teams	December 20, 2018
Third Meeting with Short-listed Teams	January 8, 2019
Department Issues Final RFP to Short-listed Teams	January 22, 2019
Deadline for Submitting New Formal Alternative Technical Concepts	February 27, 2019
Technical Proposals and Fuel Usage Factor Charts/Estimate of Quantities Due	March 27, 2019
Price Proposals Due	April 10, 2019
Technical Presentations by Short-listed Teams	April 11, 2019
Open Price Proposals	April 16, 2019
Department Holds Technical Proposal Debriefs Pending Contract Execution	June, 2019

NOTE: All dates are approximate and subject to change.