

R-2721B Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, East of Pierce Olive Rd to US 401

August 14, 2018

Industry Forum	April 12, 2018
RFQ Advertisement	July 2, 2018
Statement of Qualifications due from Design-Build Teams	July 31, 2018
Department Announces Short-listed Teams	August 14, 2018
Department Issues Industry Draft RFP to Short-listed Teams	August 14, 2018
Department Holds Statement of Qualifications Debriefs	Week of August 27, 2018
First Meeting with Short-listed Teams	August 28, 2018
Flatiron-Branch JV & HDR	8:30AM
Lane-Blythe JV & WSP	10:15AM
Granite-Fred Smith JV & ICE	1:00PM
Archer Western & STV	2:45PM
Department Issues Second Industry Draft RFP to Short-listed Teams	September 11, 2018
Second Meeting with Short-listed Teams	September 25, 2018
Department Issues Third Industry Draft RFP to Short-listed Teams	October 9, 2018
Third Meeting with Short-listed Teams	October 23, 2018
Department Issues Final RFP to Short-listed Teams	November 6, 2018
Deadline for Submitting New Alternative Technical Concepts	December 18, 2018
Technical Proposals and Fuel Usage Factor Chart/Estimate of Quantities Due	January 29, 2019
Price Proposals Due	February 12, 2019
Technical Presentations by Short-listed Teams	February 13, 2019
Open Price Proposals	February 19, 2019
Department Holds Technical Proposal Debriefs Pending Contract Execution	April, 2019

NOTE: All dates are approximate and subject to change.