

## **R-2813B Timeline for Design-Build Team Selection Process**

NC 146 (Long Shoals Road) from west of Clayton Road (SR 3501) to east of I-26

**Revised February 9, 2007**

<b>RFQ Advertisement</b>		<b>December 15,, 2005</b>
<b>Statement of Qualifications due back from Contractors</b>		<b>January 11, 2006</b>
<b>Department Announces Short-listed Teams</b>		<b>January 26, 2006</b>
<b>Provide External RFP to Teams</b>		<b>February 1, 2006</b>
<b>Pre-RFP Meeting with Short-listed Teams</b>		<b>February 23, 2006</b>
	<b>Taylor &amp; Murphy</b>	<b>8:30 am</b>
	<b>Wright Brothers</b>	<b>10:00 am</b>
<b>Issue Final RFP</b>		<b>May 8, 2006</b>
<b>Final RFP Questions due from Short-listed Teams</b>		<b>May, 19, 2006</b>
<b>Final RFP Meeting with Short-listed Teams</b>		<b>May 25, 2006</b>
	<b>Taylor &amp; Murphy</b>	<b>8:30 am</b>
	<b>Wright Brothers</b>	<b>10:00 am</b>
<b>Technical Proposals and Sealed Price Proposals Due</b>		<b>November 21, 2006</b>
<b>Technical Presentations by Short-listed Teams</b>		<b>December 14, 2006</b>
	<b>Taylor &amp; Murphy</b>	<b>8:30 am</b>
	<b>Wright Brothers</b>	<b>10:30 am</b>
<b>Determination of Best Value, Open Price Proposals and Announce Technical Scores</b>		<b>December 21, 2006</b>
<b>Issue Revised RFP for BAFO</b>		<b>February 12, 2007</b>
<b>Technical Proposal Supplemental Information and Sealed Price Proposals Due</b>		<b>March 13, 2007</b>
<b>Determination of Best and Final Offer</b>		<b>March 22, 2007</b>
<b>Award of Project by Board of Transportation</b>		<b>April 5, 2007</b>