

## R-2828 Design-Build Procurement Timeline

### Triangle Expressway Southeast Extension, US 401 to I-40

**June 19, 2018**

Industry Forum	April 12, 2018
RFQ Advertisement	April 16, 2018
Statement of Qualifications due from Design-Build Teams	May 11, 2018
Department Announces Short-listed Teams	May 24, 2018
Department Issues Industry Draft RFP to Short-listed Teams	May 24, 2018
Department Holds Statement of Qualifications Debriefs	Week of June 4, 2018
First Meeting with Short-listed Teams	June 7, 2018
Zachry / ST Wooten/ Wright Brothers	9:30
Archer / United	11:00
Lane / Blythe	1:30
Department Issues Second Industry Draft RFP to Short-listed Teams	June 19, 2018
Second Meeting with Short-listed Teams	July 10, 2018
Archer / United	9:30
Lane / Blythe	11:00
Zachry / ST Wooten/ Wright Brothers	1:30
Department Issues Third Industry Draft RFP to Short-listed Teams	July 24, 2018
Third Meeting with Short-listed Teams	August 7, 2018
Department Issues Final RFP to Short-listed Teams	August 21, 2018
Deadline for Submitting New Alternative Technical Concepts	October 2, 2018
Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due	October 30, 2018
Price Proposals Due	November 14, 2018
Technical Presentations by Short-listed Teams	November 15, 2018
Open Price Proposals	November 20, 2018
Department Holds Technical Proposal Debriefs Pending Contract Execution	January, 2019

NOTE: All dates are approximate and subject to change.