

## **R-2828 Design-Build Procurement Timeline**

**Triangle Expressway Southeast Extension, US 401 to I-40**

**August 14, 2018**

<b>Industry Forum</b>	<b>April 12, 2018</b>
<b>RFQ Advertisement</b>	<b>April 16, 2018</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>May 11, 2018</b>
<b>Department Announces Short-listed Teams</b>	<b>May 24, 2018</b>
<b>Department Issues Industry Draft RFP to Short-listed Teams</b>	<b>May 24, 2018</b>
<b>Department Holds Statement of Qualifications Debriefs</b>	<b>Week of June 4, 2018</b>
<b>First Meeting with Short-listed Teams</b>	<b>June 7, 2018</b>
<b>Zachry / ST Wooten/ Wright Brothers</b>	<b>9:30</b>
<b>Archer / United</b>	<b>11:00</b>
<b>Lane / Blythe</b>	<b>1:30</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>June 19, 2018</b>
<b>Second Meeting with Short-listed Teams</b>	<b>July 10, 2018</b>
<b>Archer / United</b>	<b>9:30</b>
<b>Lane / Blythe</b>	<b>11:00</b>
<b>Zachry / ST Wooten/ Wright Brothers</b>	<b>1:30</b>
<b>Utility Meeting with Short-listed Teams</b>	<b>July 16, 2018</b>
<b>Archer / United</b>	<b>9:00</b>
<b>Zachry / ST Wooten/ Wright Brothers</b>	<b>10:00</b>
<b>Lane/Blythe</b>	<b>11:00</b>
<b>Department Issues Third Industry Draft RFP to Short-listed Teams</b>	<b>July 19, 2018</b>
<b>Third Meeting with Short-listed Teams</b>	<b>August 7, 2018</b>
<b>Zachry / ST Wooten/ Wright Brothers</b>	<b>8:00</b>
<b>Lane/Blythe</b>	<b>12:30</b>
<b>Archer / United</b>	<b>2:00</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>August 14, 2018</b>

<b>Deadline for Submitting New Alternative Technical Concepts</b>	<b>October 2, 2018</b>
<b>Issue labeled Hard Copy RFP w/ Addenda for Price Proposal Submittal</b>	<b>October 19, 2018</b>
<b>Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due</b>	<b>October 30, 2018</b>
<b>Price Proposals Due</b>	<b>November 14, 2018</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>November 15, 2018</b>
<b>Open Price Proposals</b>	<b>November 20, 2018</b>
<b>Department Holds Technical Proposal Debriefs Pending Contract Execution</b>	<b>January, 2019</b>

**NOTE: All dates are approximate and subject to change.**