

## R-2829A Design-Build Procurement Timeline

Triangle Expressway Southeast Extension From I-40 to South of SR 2542 (Rock Quarry Road)

**May 19, 2023**

<b>RFQ Advertisement</b>	<b>February 1, 2023</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>February 28, 2023</b>
<b>Department Announces Short-listed Teams</b>	<b>March 16, 2023</b>
<b>Department Issues Industry Draft RFP to Short-listed Teams</b>	<b>March 16, 2023</b>
<b>First Meeting with Short-listed Teams</b>	<b>April 4, 2023</b>
<b>Department Holds Statement of Qualifications Debriefs</b>	<b>Week of April 17, 2023</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>April 18, 2023</b>
<b>Second Meeting with Short-listed Teams</b>	<b>May 4, 2023</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>May 16, 2023</b>
<b>Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due</b>	<b>September 26, 2023</b>
<b>Sealed Price Proposals Due</b>	<b>October 10, 2023</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>October 11, 2023</b>
<b>Open Price Proposals</b>	<b>October 17, 2023</b>
<b>Department Holds Technical Proposal Debriefs (Pending Contract Execution)</b>	<b>Week of November 27, 2023</b>

**NOTE: All dates are approximate and subject to change.**