

## R-2829B Design-Build Procurement Timeline

Triangle Expressway Southeast Extension From South of Rock Quarry Road (SR 2542) to I-87 / US 64 / US 264

**May 19, 2023**

<b>RFQ Advertisement</b>	<b>November 15, 2022</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>December 20, 2022</b>
<b>Department Announces Short-listed Teams</b>	<b>January 18, 2023</b>
<b>Department Issues Industry Draft RFP to Short-listed Teams</b>	<b>January 18, 2023</b>
<b>First Meeting with Short-listed Teams</b>	<b>February 1, 2023</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>February 15, 2023</b>
<b>Department Holds Statement of Qualifications Debriefs</b>	<b>Week of February 20, 2023</b>
<b>Second Meeting with Short-listed Teams</b>	<b>March 1, 2023</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>March 22, 2023</b>
<b>Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due</b>	<b>August 8, 2023</b>
<b>Sealed Price Proposals Due</b>	<b>August 22, 2023</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>August 23, 2023</b>
<b>Open Price Proposals</b>	<b>August 29, 2023</b>
<b>Department Holds Technical Proposal Debriefs (Pending Contract Execution)</b>	<b>Week of October 2, 2023</b>

**NOTE: All dates are approximate and subject to change.**