

R-3601 Timeline for Design-Build Team Selection Process

US 17/US 74/US 76 from NC 133 (River Road)/SR 1472 (Village Road) Interchange
to US 421/NC 133 Interchange

REVISED 10/15/2013

Request for Qualifications (RFQ) Advertisement	June 3, 2013
Statement of Qualifications (SOQ) due back from Design Build Teams	July 2, 2013
Department Announces Short-listed Teams	July 19, 2013
Department Issues 1st Industry Draft RFP to Short-listed Teams	July 19, 2013
1st Meeting with Short-listed Teams	August 1, 2013
Barnhill Contracting Company	8:30 a.m.
Flatiron Constructors, Inc.	9:45 a.m.
S. T. Wooten Corporation	11:00 a.m.
Department Issues 2nd Industry Draft RFP to Short-listed Teams	August 21, 2013
2nd Meeting with Short-listed Teams	August 29, 2013
Barnhill Contracting Company	8:30 a.m.
Flatiron Constructors, Inc.	9:45 a.m.
S. T. Wooten Corporation	11:00 a.m.
Department Provides Final RFP to Short-listed Teams	September 25, 2013
Technical Proposals and Sealed Price Proposals Due	November 21, 2013
Technical Presentations by Short-listed Teams	December 12, 2013
Barnhill Contracting Company	8:30 a.m.
Flatiron Constructors, Inc.	10:00 a.m.
S. T. Wooten Corporation	11:30 a.m.
Open Price Proposals	December 17, 2013

NOTE: All dates are approximate and subject to change.